

Phase I - Start-up
(Apr. 2019-Feb. 2020)

- **Project Initiation (Apr.-May)**
- **Engagement Strategy (May-Jul)**
- **Backgrounder (Oct.)**
- **Procurement (Oct-Feb.)**

**Phase II – Community Vision +
Local Character Mapping**
(Feb. 2020 – Feb. 2021)

- **Engagement Plan (Mar-June)**
- **Gap Analysis (Mar.-Jun.)**
- **Vision + Goals (Jul-Nov)**
- **Character Mapping (Oct-Jun.)**

Phase III – Policy + Plan Draft
(Jan. 2021 – Oct. 2021)

- **Growth Scenarios (Dec.-Jul.)**
- **Draft OCP Policies (Aug-Sep.)**
- **Finalize Draft (Sep.-Oct.)**

Phase IV – Plan Adoption
(Nov. 2021 – Feb. 2022)

- **1st+2nd Reading(Nov.- Dec.)**
- **Public Hearing + 3rd, Adopt (Jan.-Feb.)**