

# ATTACHMENT 1

## Phase I - Start-up (Apr. 2019-Feb. 2020)

- Project Initiation (Apr.-May)
- Engagement Strategy (May-Jul)
- Backgrounder (Oct.)
- Procurement (Oct-Feb.)

## Phase II – Community Vision + Local Character Mapping (Feb. 2020 – Feb. 2021)

- Engagement Plan (Mar-June)
- Gap Analysis (Mar.-Jun.)
- Vision + Goals (Jul-Nov)
- Character Mapping (Oct-Jan)

## Phase III – Policy + Plan Draft (Jan. 2021 – Jul. 2021)

- Growth Scenarios (Dec.-Mar.)
- Draft OCP Policies (Mar-Jun.)
- Finalize Draft (Jun.-Jul.)

## Phase IV – Plan Adoption (Aug. 2021 – Sep. 2021)

- 1<sup>st</sup>+2<sup>nd</sup> Reading(Aug)
- Public Hearing + 3<sup>rd</sup>, Adopt (Sept)