

# Project Schedule

	2014												2015												2016		
	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M				
<b>Stage 1: Background Research</b>																											
<b>A. Laying the groundwork</b>																											
1.1 Staff steering group meeting #1																											
1.2 Internal project website																											
1.3 Policy review																											
1.4 Draft public outreach strategy																											
1.5 AWG meeting #1																											
1.6 Communtiy website																											
<b>B. Baseline report</b>																											
1.7 Community meeting #1																											
1.8 Baseline analysis																											
1.9 AWG meeting #2																											
1.10 Gap analysis																											
1.11 Community meeting #2																											
1.12 Baseline report																											
<b>Stage 2: Explore new concepts</b>																											
<b>C. Bonsall Creek Watershed Management Plan</b>																											
2.1 Bonsall Creek Watershed Atlas																											
2.2 Water balance analysis																											
2.3 Staff steering group meeting #2																											
2.4 Community outreach																											
2.5 Analysis of scenarios																											
2.6 Recommended scenario																											
2.7 AWG meeting #3																											
2.8 Draft plan																											
2.9 Staff steering group meeting #3																											
2.10 Community meeting #3																											
2.11 Draft implementation plan																											
2.12 Final Plan																											

- Coordination meetings
- Consultant work
- Stakeholder consultation
- Presentation to council