

Cowichan Aquatic Centre Construction Update

Work continues toward completion of the main floor portion of Cowichan Aquatic Centre Expansion. Around the second week of September, upon completion of construction on the main floor, cleaning will begin. The new fully-accessible, universal change room is 90% completed, just needing fixtures to be installed, and the pool deck work is 100% done.

On the second floor, flooring is being installed next week, mechanical is being finalized imminently, and painting will occur. The exterior additions (on the James Street side, over the lobby and off the rear of the pool) are on track, and most concrete work has been completed.

Driving by James Street you can see where the new stairs for the relocated emergency exit come off of the pool deck (pictured below in the third photo). The stairs are set to be completed in early September with the installation of the new emergency exit door.



New office/meeting space overtop of lobby / clerical area



Expanded spin bike / stretching room



New emergency exit onto James Street